

JIRA SCRUM PROJECT DOCUMENTATION

Bus Tracking and ETA System

Detailed documentation of the supplied Jira Scrum screenshots, user stories, sprint allocation, priorities, story points, and completion status.

Parent Epic	SCRUM-6 — Bus tracking and ETA
Stories documented	SCRUM-7, SCRUM-8, SCRUM-9, SCRUM-10, SCRUM-11, SCRUM-12
Evidence provided	6 Jira screenshots
Project management tool	Jira / Scrum

Prepared from the screenshots supplied in this conversation

Note: The report describes exactly what is visible in the screenshots. Where screenshots show differing dates or sprint information, the discrepancy is explicitly noted rather than corrected without evidence.

1. Project Overview

The Jira project is organized around the parent epic SCRUM-6 — Bus tracking and ETA. The supplied records cover commuter-facing functionality such as selecting a route, tracking a bus, and viewing ETA, as well as a fleet-controller function for monitoring active buses.

1.1 Epic and Story Structure

Issue	Story	Priority	Points	Status
SCRUM-7	Select Bus Route	High	2	Done
SCRUM-8	Track Bus Location	High	8	Done
SCRUM-9	View Bus ETA	High	5	Done
SCRUM-10	View Crowding Level	Medium	Not visible	Done
SCRUM-11	Monitor Active Buses	High	5	Done
SCRUM-12	Calculate Crowding Level	Medium	Not visible	Done

1.2 Scrum / Jira Fields Visible in the Evidence

The screenshots demonstrate the use of several Jira fields: parent epic, sprint, priority, assignee, due date, start date, story-point estimate, reporter, status, and issue description. These fields provide traceability between the requirement and its planned or completed work.

1.3 User-Story Pattern

The stories follow the standard Agile user-story format: As a [role], I want [capability] so that [benefit]. This identifies the user, the requested functionality, and the reason the functionality is valuable.

2. SCRUM-7 — Select Bus Route

User Story


As a commuter, I want to select a bus route so that I can find the bus I need.

Jira Issue	SCRUM-7	Parent	SCRUM-6 — Bus tracking and ETA
Priority	High	Status	Done
Sprint	SCRUM Sprint 1	Story Points	2
Assignee	Unassigned	Dates	Start date: Sep 25, 2026; Due date: Sep 9, 2026 (as displayed)

Detailed Explanation

- This story represents the route-selection function of the bus-tracking system. A commuter should be able to choose the route they are interested in before viewing bus information.
- The Jira record is linked to the parent epic SCRUM-6, is assigned to Sprint 1, has High priority, and is marked Done.
- The story point estimate shown is 2, indicating a comparatively small implementation effort relative to the other stories in the backlog.

Jira Evidence



Jira issue SCRUM-7 showing the Select Bus Route story and its configuration.

3. SCRUM-8 — Track Bus Location

User Story


As a commuter, I want to track the live location of a bus so that I know where it is.

Jira Issue	SCRUM-8	Parent	SCRUM-6 — Bus tracking and ETA
Priority	High	Status	Done
Sprint	SCRUM Sprint 0	Story Points	8
Assignee	Unassigned	Dates	Start date: Aug 25, 2025; Due date: Sep 9, 2026 (as displayed)

Detailed Explanation

- This story provides the live-location capability. Its purpose is to let commuters understand the current position of a bus rather than relying only on a static timetable.
- The screenshot shows High priority, an 8-point estimate, and assignment to SCRUM Sprint 0. The item is marked Done.
- The relatively larger story-point estimate reflects the broader implementation scope associated with live tracking, such as location updates and displaying current bus position.

Jira Evidence



Jira issue SCRUM-8 showing the Track Bus Location story.

4. SCRUM-9 — View Bus ETA

User Story


As a commuter, I want to view the bus ETA so that I know when the bus will arrive.

Jira Issue	SCRUM-9	Parent	SCRUM-6 — Bus tracking and ETA
Priority	High	Status	Done
Sprint	SCRUM Sprint 1 (+1 shown)	Story Points	5
Assignee	Unassigned / Assign to me option visible	Dates	Dates not shown in the supplied screenshot

Detailed Explanation

- This story focuses on Estimated Time of Arrival (ETA). It converts live or scheduled bus information into an arrival-time estimate that is useful to commuters.
- The Jira issue is connected to the same parent epic and is marked High priority. The story-point estimate shown is 5.
- The screenshot shows the issue associated with SCRUM Sprint 1 and indicates that another sprint association is present (+1).

Jira Evidence



Jira issue SCRUM-9 showing the View Bus ETA story.

5. SCRUM-11 — Monitor Active Buses

User Story


As a fleet controller, I want to monitor active buses so that I can track the fleet.

Jira Issue	SCRUM-11	Parent	SCRUM-6 — Bus tracking and ETA
Priority	High	Status	Done
Sprint	Add sprint +1 shown in one capture	Story Points	5
Assignee	Kailash Murali	Dates	Start date: Aug 25, 2026; Due date: Sep 4, 2026

Detailed Explanation

- This story is aimed at the fleet-controller role rather than the commuter role. It provides a way to monitor the buses currently operating in the system.
- The supplied Jira capture shows Kailash Murali as the assignee, High priority, a 5-point estimate, and a link to the parent epic SCRUM-6.
- The issue is marked Done. This story complements the commuter-facing stories by providing an operational view for fleet monitoring.

Jira Evidence



Jira issue SCRUM-11 showing the Monitor Active Buses story.

6. SCRUM-11 — Monitor Active Buses — Second Supplied Capture

User Story


As a fleet controller, I want to monitor active buses so that I can track the fleet.

Jira Issue	SCRUM-11	Parent	SCRUM-6 — Bus tracking and ETA
Priority	High	Status	Done
Sprint	Add sprint +1 shown	Story Points	5
Assignee	Kailash Murali	Dates	Start date: Aug 25, 2026; Due date: Sep 4, 2026

Detailed Explanation

- This is the second supplied screenshot of SCRUM-11. It contains the same issue information as the previous capture and has therefore been retained in the report to document all screenshots provided.
- The duplicate view also confirms the parent epic, High priority, 5 story points, the displayed dates, and the assignment to Kailash Murali.
- Keeping both captures preserves the submitted evidence without inventing or removing project records.

Jira Evidence



Second supplied Jira capture of SCRUM-11, retained as submitted.

7. Sprint / Backlog Completion Summary


The final supplied screenshot presents the parent epic SCRUM-6 with its associated work items in a list view. It provides a consolidated view of the six stories and their current statuses.

7.1 Work Items Visible in the Summary

Issue	Work Item	Priority	Status
SCRUM-7	Select Bus Route	High	Done
SCRUM-8	Track Bus Location	High	Done
SCRUM-9	View Bus ETA	High	Done
SCRUM-10	View Crowding Level	Medium	Done
SCRUM-11	Monitor Active Buses	High	Done
SCRUM-12	Calculate Crowding Level	Medium	Done

7.2 Interpretation

- All six work items visible in the final summary are shown with status Done.
- The High-priority items visible are SCRUM-7, SCRUM-8, SCRUM-9, and SCRUM-11.
- The Medium-priority items visible are SCRUM-10 and SCRUM-12.
- The final screenshot shows a 100% progress indicator for the displayed work-item set.
- The supplied screenshots demonstrate that the stories are grouped under the SCRUM-6 parent epic.



Final Jira summary showing SCRUM-7 through SCRUM-12 and their displayed completion statuses.

8. Evidence Notes and Data Consistency

This section records observations that are important when using screenshots as project evidence. The report does not alter the Jira data shown in the supplied images.

8.1 Date Discrepancy

The SCRUM-8 screenshot displays a start date of Aug 25, 2025, while the SCRUM-11 screenshot displays Aug 25, 2026. The SCRUM-7 screenshot also displays a start date of Sep 25, 2026. These values are reproduced as visible in the screenshots; the correct project date should be confirmed in Jira before submitting the project as a formal record.

8.2 Duplicate Evidence

Two of the six supplied images show SCRUM-11 (Monitor Active Buses). Both have been retained in this report because the request was to document all supplied screenshots. The second capture is explicitly labeled as a second supplied capture rather than being presented as a separate Jira story.

8.3 Fields Not Visible

For SCRUM-10 and SCRUM-12, the final summary screenshot confirms the issue names, priorities, and Done status, but it does not display their story-point estimates. Accordingly, the report records those estimates as “Not visible” rather than guessing values.

9. Conclusion

The supplied Jira evidence documents a Scrum backlog centered on bus tracking and ETA functionality. The parent epic SCRUM-6 contains six visible stories covering route selection, live bus location, ETA, crowding information, active-bus monitoring, and crowding calculation. The screenshots show the stories assigned to sprints, prioritized, estimated where visible, and marked Done. Together, the evidence provides a clear record of the Agile work items and their completion state.

Submission note: Before final submission, verify the inconsistent dates and any sprint assignments directly in Jira so that the written report matches the final project configuration.